# CITY OF CHULA VISTA TRENCH CUT MORATORIUM STREETS

AUGUST 2026 REVISION

| STREET | TO/BEGIN | FROM/END | TREATMENT | END OF MORATORIUM | WORK ORDER# |
|---|---|---|---|---|---|
| **MORATORIUM STREETS (PROJECT COMPLETED)** | | | | | |
| ALBER ST | WHITAKER AV | DIAMOND DR | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| ALISAL LN | GREEN RIVER DR | SUN VALLEY RD | SLURRY SEAL, D/O | 1/10/2027 | STL0455 |
| ANNADALE WY | SOUTH HILLS DR | HARBOUR TOWN PL | SLURRY SEAL, D/O | 1/10/2027 | STL0455 |
| AUBURN AV | E H ST | ELMHURST ST | SLURRY SEAL, D/O | 1/10/2027 | STL0455 |
| AVENIDA ALTAMIRA | SAN MIGUEL RANCH RD | CAMINO MOJAVE | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| AVENIDA ANTONIO | CALLE CANTARINA | CALLE FERNANDO | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| AVENIDA GABRIEL | E CALLE LA MARINA | CALLE FERNANDO | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| AVENIDA MANTILLA | CALLE FERNANDO | CALLE CATARINA | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| AVENIDA SOLEDAD | CALLE CATARINA | CALLE LA MARINA | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| BERMUDA DUNES PL | WCDS | ECDS | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| BIBLER CT | SIPES CIR | E CDS | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| BIERNACKI CT | SIPES CIR | E CDS | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| BOCA RATON DR | TURTLE CAY PL | TURTLE CAY WAY | SLURRY SEAL, D/O | 1/10/2027 | STL0457 |
| BOCA RATON ST | BOCA RATON DR | S GREENVIEW DR | SLURRY SEAL, D/O | 1/10/2027 | STL0457 |
| BONITA VERDE DR | DESERT INN WAY | BERMUDA DUNES PL | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| BRIGHTWOOD AV | D ST | FLOWER ST | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| BROOKS TRAIL CT | TURTLE CAY WY | ECDS | SLURRY SEAL, D/O | 1/10/2027 | STL0457 |
| C ST | FIFTH AV | FOURTH AV- GLOVER AV | CHIP SEAL, LC, D/O | 10/22/2026 | STM0397 |
| CALLE CANDELERO | CALLE SANTIAGO | CALLE SANTIAGO | SLURRY SEAL, D/O | 1/10/2027 | STL0457 |
| CALLE CATARINA | AVENIDA GABRIEL | AVENIDA MANTILLA | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| CALLE FERNANDO | AVENIDA GABRIEL | AVENIDA MANTILLA | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| CALLE LA MARINA | MT MIGUEL RD | MT MIGUEL RD | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| CALLE SANTIAGO | PASEO RANCHERO | CALLE CANDELERO | SLURRY SEAL, D/O | 1/10/2027 | STL0457 |
| CALLE SANTIAGO | CALLE CANDELERO | AVENIDA YSIDORA | SLURRY SEAL, D/O | 1/10/2027 | STL0457 |
| CAMINO ATAJO | VERANO DR | E J ST | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| CAMINO CALABAZO | E J ST | VIA MONADA | SLURRY SEAL, D/O | 1/10/2027 | STL0457 |
| CAMINO CALABAZO | VIA MONADA | S CDS | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| CAMINO CATALONIA | SW CDS | CALLE SANTIAGO | SLURRY SEAL, D/O | 1/10/2027 | STL0457 |
| CAMINO MOJAVE | W CDS | AVENIDA LORETTA | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| CARLA AV | E J ST | E I ST | AC OVERLAY | 1/17/2029 | STM0400 |
| CASSELMAN ST | MONTE VISTA AV | CDS | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| CEDAR AV | S END | DAVIDSON ST | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| CLAIRE AV | E I ST | E J ST | CHIP SEAL, LC, D/O | 10/22/2026 | STM0397 |
| CLAIRE AV | E I ST | SHASTA ST | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| CLAIRE AV | VIA DE LAURENCIO | S CDS | MILL, AC OVERLAY | 2/14/2028 | STM0408CNTY |
| CLEARBROOK DR | W CDS | LAKESHORE DR | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| COLDBROOK CT | N CDS | CROSSCREEK RD | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |

# CITY OF CHULA VISTA TRENCH CUT MORATORIUM STREETS

| STREET | TO/BEGIN | FROM/END | TREATMENT | END OF MORATORIUM | WORK ORDER# |
|---|---|---|---|---|---|
| COLUMBIA ST | FORDHAM AV | AUBURN AV | SLURRY SEAL, D/O | 1/10/2027 | STL0455 |
| CORNELL AV | ELMHURST ST | GOTHAM ST | SLURRY SEAL, D/O | 1/10/2027 | STL0455 |
| CORRAL CANYON RD | PORT RENWICK | E H ST | CHIP SEAL, LC | 9/21/2028 | STM0401 |
| CORRAL VIEW AV | VALLEY BEND ST | SANTA CORA AV | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| CORTE BAUTISTA | AVENIDA GABRIEL | E CDS | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| CORTE DE CERA | CALLE CANDELERO | NE CDS | SLURRY SEAL, D/O | 1/10/2027 | STL0457 |
| COUNTRY TRAILS CT | COUNTRY VISTAS LN | S CDS | MILL, AC OVERLAY | 6/30/2028 | STM0408CNTY |
| COUNTRY TRAILS LN | CV CL/N.COUNTY LINE | COUNTRY VISTAS LN | MILL, AC OVERLAY | 6/30/2028 | STM0408CNTY |
| CREEKWOOD WY | CHATEAU CT | LAKESHORE DR | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| CROSSCREEK RD | CREEKWOOD WY | E CDS | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| CUYAMACA WY | E RIENSTRA ST | RIVERA PL | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| D ST | SECOND AV | 70' EAST OF SECOND AV | CHIP SEAL, LC | 9/21/2028 | STM0401 |
| DATE ST | MAIN ST | S END | MILL, AC OVERLAY | 10/22/2026 | STM0397 |
| DAVIDSON ST | EAST PARK LANE AV | FIFTH AV | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| DEER PEAK CT | W CDS | SIERRA VERDE RD | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| DEL CORRO CT | TERRA NOVA DR | CDS | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| DEL CORRO PL | DEL CORRO CT | S CDS | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| DEREK WY | LOTUS DR | E CDS | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| DESERT INN WY | NCDS | BONITA VERDE DR | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| DIAMOND DR | SIPES CI | EQUINOX WY | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| DISCOVERY FALLS DR | WINDING WALK ST | GINGER DR | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| DISCOVERY FALLS DR | GINGER ST | BLUE SPRING DR | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| DISCOVERY FALLS DR | BLUE SPRING DR | TARRAGON DR | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| DISCOVERY FALLS DR | TARRAGON DR | CROSSROADS ST | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| DISTRICT PL | N CDS | FENTON ST | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| DORAL WY | SWEETWATER RD | BONITA VERDE DR | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| E DONAHOE ST | HILLTOP DR | CUYAMACA AV | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| E FLOWER ST | HILLTOP DR | BONITA RD | AC OVERLAY | 1/17/2029 | STM0400 |
| E H ST | CORRAL CANYON RD | EASTLAKE DR | CHIP SEAL, LC | 9/21/2028 | STM0401 |
| E H ST | EASTLAKE DR | MOUNT MIGUEL RD | CHIP SEAL, LC | 9/21/2028 | STM0401 |
| E H ST | HILLTOP DR | WEST OF I-805 | AC OVERLAY | 1/17/2029 | STM0400 |
| E H ST | EAST OF I-805 | TERRA NOVA DR | AC OVERLAY | 1/17/2029 | STM0400 |
| E I ST | HILLTOP DR | ROBERT AV | CHIP SEAL, LC, D/O | 10/22/2026 | STM0397 |
| E J ST | W VAQUERO CT | VIA ESCALANTE | SLURRY SEAL, D/O | 1/10/2027 | STL0457 |
| E J ST | VIA ESCALANTE | NE CDS | SLURRY SEAL, D/O | 1/10/2027 | STL0457 |
| E MANKATO ST | CARLA AV | CLAIRE AV | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| E MOSS ST | NOLAN WY | NACION AV | AC OVERLAY | 1/17/2029 | STM0400 |
| E ORANGE AV | HILLTOP DR | MAX AV | CHIP SEAL, LC | 9/21/2028 | STM0401 |
| E ORANGE AV | MAX AV | MELROSE AV | CHIP SEAL, LC | 9/21/2028 | STM0401 |
| E SAN MIGUEL DR | HILLTOP DR | E SIERRA WY | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |

# CITY OF CHULA VISTA TRENCH CUT MORATORIUM STREETS

| STREET | TO/BEGIN | FROM/END | TREATMENT | END OF MORATORIUM | WORK ORDER# |
|---|---|---|---|---|---|
| E ST | BROADWAY | FOURTH AV | AC OVERLAY | 9/21/2028 | STM0401 |
| E ST | SECOND AV | FIRST AV | CHIP SEAL, LC | 9/21/2028 | STM0401 |
| E ST | FIRST AV | E FLOWER ST | CHIP SEAL, LC | 9/21/2028 | STM0401 |
| E VAQUERO CT | E J ST | SE CDS | SLURRY SEAL, D/O | 1/10/2027 | STL0457 |
| EL RANCHO VISTA | HILLTOP DR | CV LN/E CITY LIMITS | MILL, AC OVERLAY | 2/14/2028 | STM0408CNTY |
| ELM AV | LANSLEY WY | MONTEBELLO ST | MILL, AC OVERLAY | 10/22/2026 | STM0397 |
| ELMHURST ST | FORDHAM AV | CORNELL AV | SLURRY SEAL, D/O | 1/10/2027 | STL0455 |
| ELMHURST ST | OTAY LAKES RD | FORDHAM AV | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| EMERSON ST | W CDS | FOURTH AV | MILL, AC OVERLAY | 10/22/2026 | STM0397 |
| EMERSON ST | W CDS | HILLTOP DR | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| ETON CT | ITHACA ST | SW CDS | SLURRY SEAL, D/O | 1/10/2027 | STL0455 |
| F ST | SECOND AV | HILLTOP DR | CHIP SEAL, LC | 9/21/2028 | STM0401 |
| FALCON PEAK ST | W CDS | SANTA CORA AV | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| FENTON ST | HALE PL | OTAY LAKES RD | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| FIRST AV | D ST | FLOWER ST | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| FORDHAM AV | COLUMBIA ST | ELMHURST ST | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| G ST | THIRD AV | SECOND AV | CHIP SEAL, LC, D/O | 10/22/2026 | STM0397 |
| GARRETT AV | D ST | E ST | CHIP SEAL, LC, D/O | 10/22/2026 | STM0397 |
| GOTHAM ST | OTAY LAKES ROAD | RUTGERS AV | SLURRY SEAL, D/O | 1/10/2027 | STL0455 |
| GOULD AV | E PALOMAR ST | DIAMOND DR | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| GREEN RIVER DR | S GREENSVIEW DR | SILVERADO DR | SLURRY SEAL, D/O | 1/10/2027 | STL0455 |
| GRETCHEN RD | DENNIS AV | DENNIS AV | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| GROVE PARK PL | SOUTH HILLS DR | SW CDS | SLURRY SEAL, D/O | 1/10/2027 | STL0455 |
| HARBOUR TOWN PL | SUN VALLEY RD | S CDS | SLURRY SEAL, D/O | 1/10/2027 | STL0455 |
| HARLAN CT | WHITAKER AV | E CDS | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| HARVARD ST | WAYNE AV | SCRIPPS AV | SLURRY SEAL, D/O | 1/10/2027 | STL0455 |
| HELIX WY | E RIENSTRA ST | RIVERA PL | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| HIBISCUS CT | OLEANDER AV | N CDS | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| HILLSIDE DR | BORDEAUX TE | BORDEAUX TE | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| HILLTOP DR | FLOWER ST | D ST | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| HILLTOP DR | SANDALWOOD DR | BONITA RD | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| HORIZON VIEW DR | BAYLEAF DR | BAYLEAF DR | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| INDUSTRIAL BL | PALOMAR ST | ADA ST | CHIP SEAL, LC | 9/21/2028 | STM0401 |
| INDUSTRIAL BL | ADA ST | ANITA ST | CHIP SEAL, LC | 9/21/2028 | STM0401 |
| INDUSTRIAL BL | ANITA ST | MAIN ST | CHIP SEAL, LC | 9/21/2028 | STM0401 |
| ITHACA CT | ITHACA ST | S CDS | SLURRY SEAL, D/O | 1/10/2027 | STL0455 |
| ITHACA ST | WAYNE AV | RUTGERS AV | SLURRY SEAL, D/O | 1/10/2027 | STL0455 |
| J ST | BROADWAY | FOURTH AV | AC OVERLAY | 1/17/2029 | STM0400 |
| KEARNEY ST | SECOND AV | FIRST AV | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| KELSO CT | WHITAKER AV | E CDS | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |

# CITY OF CHULA VISTA TRENCH CUT MORATORIUM STREETS

| STREET | TO/BEGIN | FROM/END | TREATMENT | END OF MORATORIUM | WORK ORDER# |
|---|---|---|---|---|---|
| KUHN DR | MILLER DR | FENTON ST | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| LAKESHORE DR | EASTSHORE TE | EASTLAKE DR | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| LANSLEY WY | SECOND AV | ELM AV | CHIP SEAL, LC, D/O | 10/22/2026 | STM0397 |
| LAS FLORES DR | LANSLEY WY | MONTEBELLO ST | CHIP SEAL, LC, D/O | 10/22/2026 | STM0397 |
| LITTLE LAKE ST | MOUNT BULLION DR | POLO PEAK DR | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| LOYOLA CT | NW CDS | ITHACA ST | SLURRY SEAL, D/O | 1/10/2027 | STL0455 |
| MAIN ST | INDUSTRIAL BLVD | BROADWAY | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| MANKATO ST | FOURTH AV | GARRETT AV | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| MARGO CT | MONTEREY AV | E CDS | SLURRY SEAL, D/O | 1/17/2027 | STM0400ADDL |
| MC INTOSH ST | BROADWAY | FIFTH AV | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| MEADOWBROOK LN | CROSSCREEK RD | LAKESHORE DR | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| MISTY RIDGE PL | S CDS | SIERRA VERDE RD | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| MONTE VISTA AV | D ST | CASSELMAN ST | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| MONTEBELLO ST | SECOND AV | ELM AV | CHIP SEAL, LC, D/O | 10/22/2026 | STM0397 |
| MONTGOMERY ST | W CDS | FOURTH AV | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| MOONVIEW DR | END OF STREET | WINDROSE WAY | SLURRY SEAL, D/O | 1/10/2027 | STL0455ADDL |
| MOSS ST | THIRD AV | ALPINE AV | MILL, AC OVERLAY | 10/22/2026 | STM0397 |
| MOUNT BULLION DR | SUTTERS BUTTE ST | E CDS | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| MOUNT MIGUEL RD | E H ST | LAGO MADERO | CHIP SEAL, LC, D/O | 10/22/2026 | STM0397 |
| MOUNT MIGUEL RD | LAGO MADERO | CABO BAHIA | CHIP SEAL, LC, D/O | 10/22/2026 | STM0397 |
| MYRA AV | E JAMES ST | E MILLAN ST | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| MYRTLE BEACH WY | SHOREACRES DR | PALM BEACH ST | SLURRY SEAL, D/O | 1/10/2027 | STL0457 |
| NAPLES ST | THIRD AV | 284 NAPLES ST | CHIP SEAL, LC | 9/21/2028 | STM0401 |
| NAPLES ST | 284 NAPLES ST | DEL MAR AV | CHIP SEAL, LC | 9/21/2028 | STM0401 |
| NAPLES ST | DEL MAR AV | 223 NAPLES ST | CHIP SEAL, LC | 9/21/2028 | STM0401 |
| NAPLES ST | 223 NAPLES ST | TWIN OAKS AV | CHIP SEAL, LC | 9/21/2028 | STM0401 |
| NAPLES ST | TWIN OAKS AV | SECOND AV | CHIP SEAL, LC | 9/21/2028 | STM0401 |
| NAPLES ST | SECOND AV | ELM AV | CHIP SEAL, LC | 9/21/2028 | STM0401 |
| NAPLES ST | ELM AV | FIRST AV | CHIP SEAL, LC | 9/21/2028 | STM0401 |
| NEPTUNE DR | MONTCLAIR ST | E NAPLES ST | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| NEW SEABURY WY | PALM BEACH ST | SHOREACRES DR | SLURRY SEAL, D/O | 1/10/2027 | STL0457 |
| ORANGE AV | THIRD AV | ALBANY AV | AC OVERLAY | 9/21/2028 | STM0401 |
| PALM BEACH ST | NEW SEABURY WY | SHOREACRES DR | SLURRY SEAL, D/O | 1/10/2027 | STL0457 |
| PENELOPE DR | CARLA AV | E I ST | AC OVERLAY | 1/17/2029 | STM0400 |
| PLAZA AMPARADA | CAMINO CALABAZO | S CDS | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| PLAZA CAPOTE | N CDS | CAMINO ATAJO | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| PLAZA CATALONIA | CAMINO CATALONIA | SE CDS | SLURRY SEAL, D/O | 1/10/2027 | STL0457 |
| PLAZA ELENA | N CDS | VIA ESCALANTE | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| PLAZA ESCALANTE | N CDS | VIA ESCALANTE | SLURRY SEAL, D/O | 1/10/2027 | STL0457 |
| PLAZA GARDENIA | N CDS | VIA ESCALANTE | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |

# CITY OF CHULA VISTA TRENCH CUT MORATORIUM STREETS

| STREET | TO/BEGIN | FROM/END | TREATMENT | END OF MORATORIUM | WORK ORDER# |
|---|---|---|---|---|---|
| PLAZA MIRALESTE | N CDS | VIA MIRALESTE | SLURRY SEAL, D/O | 1/10/2027 | STL0457 |
| PLAZA NARISCO | CAMINO ATAJO | N CDS | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| PLAZA ULTIMA | E J ST | SE CDS | SLURRY SEAL, D/O | 1/10/2027 | STL0457 |
| PLAZA VISTA MAR | NE CDS | VIA ESCALANTE | SLURRY SEAL, D/O | 1/10/2027 | STL0457 |
| PLEASANT VALLEY PL | SOUTH HILLS DR | S CDS | SLURRY SEAL, D/O | 1/10/2027 | STL0455 |
| PORT ALBANS | PORT HARWICK | S CDS | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| PORT TRINITY | HILLSIDE DR | PORT ALBANS | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| QUAILSPRINGS CT | SANTA DELPHINA AV | E CDS | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| QUEEN ANNE DR | FIFTH AV | FOURTH AV | CHIP SEAL, LC, D/O | 10/22/2026 | STM0397 |
| RANCHETTE PL | S CDS | VALLEY BEND ST | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| REGULO PL | PASEO MAGDA | E H ST | AC OVERLAY | 1/17/2029 | STM0400 |
| RIDGE ROCK CT | W CDS | SIERRA VERDE RD | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| RIOS AV | OTAY VALLEY RD | CITY LIMIT | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| RIVERA CT | W CDS | OLEANDER AV | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| RIVERA PL | CUYAMACA WY | HELIX WY | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| ROBIN PL | N CDS | THRUSH ST | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| RONNA PL | S CDS | HORIZON VIEW DR | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| RUE PARC | HILLSIDE DR | RUE CHATEAU | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| SANDALWOOD DR | HILLTOP DR | BONITA RD | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| SANTA VENETIA ST | LA MEDIA RD | TRAILWOOD AV | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| SCRIPPS AV | HARVARD ST | ITHACA ST | SLURRY SEAL, D/O | 1/10/2027 | STL0455 |
| SECOND AV | C ST | E ST | CHIP SEAL, LC | 9/21/2028 | STM0401 |
| SEWER ACCESS RD | GREENWOOD PL | N END | MILL, AC OVERLAY | 10/22/2026 | STM0397 |
| SHOREACRES DR | S GREENSVIEW DR | PALM BEACH ST | SLURRY SEAL, D/O | 1/10/2027 | STL0457 |
| SIERRA VERDE RD | FALCON PEAK ST | E CDS | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| SIPES CIR | DIAMOND DR | N CDS | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| SMOKY CI | HIDDEN VISTA DR | SMOKY CI | SLURRY SEAL, D/O | 1/10/2027 | STL0457 |
| SOUTH HILLS DR | SUN VALLEY RD | SILVERADO DR | SLURRY SEAL, D/O | 1/10/2027 | STL0455 |
| STONE GATE ST | YOSEMITE DR | ADIRONDACK PL | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| SUN VALLEY RD | HARBOUR TOWN PL | SOUTH HILLS DR | SLURRY SEAL, D/O | 1/10/2027 | STL0455 |
| SURREY PL | N CDS | SURREY DR | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| THIRD AV/C ST | E ST | GLOVER AV | CHIP SEAL, LC, D/O | 10/22/2026 | STM0397 |
| TRAM PL | NCDS | SMOKY CL | SLURRY SEAL, D/O | 1/10/2027 | STL0457 |
| TROON WY | WCDS | BONITA VERDE AV | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| TULANE AV | GOTHAM ST | HARVARD ST | SLURRY SEAL, D/O | 1/10/2027 | STL0455 |
| TURTLE CAY PL | NCDS | BOCA RATON DR | SLURRY SEAL, D/O | 1/10/2027 | STL0457 |
| TURTLE CAY WY | BOCA RATON DR | BOCA RATON DR | SLURRY SEAL, D/O | 1/10/2027 | STL0457 |
| TWIN OAKS CIR | E ST | E ST | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| VALENCIA CT | VALENCIA LP | SE CDS | SLURRY SEAL, D/O | 1/10/2027 | STL0457 |
| VALENCIA LOOP | CALLE SANTIAGO | CALLE SANTIAGO | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |

# CITY OF CHULA VISTA TRENCH CUT MORATORIUM STREETS

| STREET | TO/BEGIN | FROM/END | TREATMENT | END OF MORATORIUM | WORK ORDER# |
|---|---|---|---|---|---|
| VALLEJO MILLS ST | MOUNT BULLION DR | POLO PEAK DR | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| VALLEY AV | DATE ST | PALM AV | MILL, AC OVERLAY | 10/22/2026 | STM0397 |
| VALLEY BEND ST | MISTY RIDGE PL | CORRAL VIEW AV | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| VANCE ST | W CDS | MINOT AV | MILL, AC OVERLAY | 10/22/2026 | STM0397 |
| VASSAR AV | ELMHURST ST | GOTHAM ST | SLURRY SEAL, D/O | 1/10/2027 | STM0393/STL0455 |
| VERANO DR | E J ST | CAMINO ATAJO | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| VIA DE LAURENCIO | VISTA DEL RANCHO | CV CL/CITY LIMITS 93FT E/O CLAIRE | MILL, AC OVERLAY | 2/14/2028 | STM0408CNTY |
| VIA ESCALANTE | PASEO RANCHERO | E J ST | SLURRY SEAL, D/O | 1/10/2027 | STL0457 |
| VIA MIRALESTE | VIA MONADA | E CDS | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| VIA MONADA | VIA MIRALESTE | CAMINO CALABAZO | SLURRY SEAL, D/O | 1/10/2027 | STL0457 |
| VIA MONADA | CAMINO CALABAZO | SE CDS | SLURRY SEAL, D/O | 1/10/2027 | STL0457 |
| VISTA DEL RANCHO | CV CL/N.CITY LIMITS | VIA DE LAURENCIO | MILL, AC OVERLAY | 2/14/2028 | STM0408CNTY |
| W VAQUERO CT | NW CDS | E J ST | SLURRY SEAL, D/O | 1/10/2027 | STL0457 |
| WATERWOOD CT | TURTLE CAY WY | ECDS | SLURRY SEAL, D/O | 1/10/2027 | STL0457 |
| WAYNE AV | GOTHAM ST | ITHACA ST | SLURRY SEAL, D/O | 1/10/2027 | STL0455 |
| WEISSER WY | NAPLES ST | E CDS | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| WHITAKER AV | SIPES CIR | DIAMOND DR | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| WILLOWBROOK CT | CROSSCREEK RD | N CDS | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| WOODLAWN AV | SEA VALE ST | CHULA VISTA ST | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| XAVIER AV | ELMHURST ST | GOTHAM ST | SLURRY SEAL, D/O | 1/10/2027 | STL0455 |
| YALE ST | XAVIER AV | CORNELL AV | SLURRY SEAL, D/O | 1/10/2027 | STM0393/STL0455 |
| YERBA LN | NCDS | BONITA VERDE DR | SLURRY SEAL, D/O | 1/17/2027 | STM0400 |
| ANITA ST | BROADWAY | FRESNO AV | AC OVERLAY | 12/18/2029 | STM0408 |
| AVENIDA DEL REY | OTAY LAKES ROAD | N RANCHO DEL REY PW | AC OVERLAY, D/O | 12/18/2029 | STM0408 |
| BAY LEAF DR | N END OF STREET | SMOKY CI | AC OVERLAY | 12/18/2029 | STM0408 |
| CORTE DE VELA | CALLE CANDELERO | NE CDS | AC OVERLAY | 12/18/2029 | STM0408 |
| GREENSGATE DR | EASTLAKE PKWY | N GREENSVIEW DR | AC OVERLAY | 12/18/2029 | STM0408 |
| H ST | FOURTH AV | SECOND AV | AC OVERLAY | 12/18/2029 | STM0408 |
| HIDDEN VISTA DR | SMOKY CI | TERRA NOVA DR | AC OVERLAY | 12/18/2029 | STM0408 |
| MOSS ST | CORTE MARIA AV | HILLTOP DR | AC OVERLAY | 12/18/2029 | STM0408 |
| NAPLES ST | WOODLAWN AV | BROADWAY | AC OVERLAY, CHIP SEAL, D/O | 12/18/2029 | STM0408 |
| OTAY LAKES RD | RUTGERS AV | SANTA PAULA DR/SAINT CLAIRE DR | AC OVERLAY | 12/18/2029 | STM0408 |
| SMOKY CI | WINDROSE WY | WINDROSE WY | AC OVERLAY | 12/18/2029 | STM0408 |
| STARWOOD CI | WINDROSE WY | TRAM PL | AC OVERLAY | 12/18/2029 | STM0408 |
| | | | | | |
| | | | | | |
| | | | | | |
| **MORATORIUM STREETS (CONSTRUCTION PHASE - PAVING OPERATIONS ARE UNDERWAY)** | | | | | |
| WINDROSE WY | SMOKY CI | HIDDEN VISTA DR | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0411 |
| N SECOND AV | SR-54 FREEWAY | E ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0411 |
| FOURTH AV | C ST | DAVIDSON ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0411 |

# CITY OF CHULA VISTA TRENCH CUT MORATORIUM STREETS

| STREET | TO/BEGIN | FROM/END | TREATMENT | END OF MORATORIUM | WORK ORDER# |
|---|---|---|---|---|---|
| FOURTH AV | DAVIDSON ST | F ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0411 |
| FOURTH AV | F ST | G ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0411 |
| FOURTH AV | G ST | H ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0411 |
| FOURTH AV | H ST | I ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0411 |
| FOURTH AV | I ST | J ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0411 |
| FOURTH AV | J ST | L ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0411 |
| FOURTH AV | L ST | KITTIWAKE LN | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0411 |
| FOURTH AV | KITTIWAKE LN | MOSS ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0411 |
| FOURTH AV | MOSS ST | NAPLES ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0411 |
| FOURTH AV | NAPLES ST | PALOMAR ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0411 |
| FOURTH AV | PALOMAR ST | ORANGE AVE | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0411 |
| FOURTH AV | ORANGE AVE | MAIN ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0411 |
| FOURTH AV | MAIN ST | BEYER WAY | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0411 |
| THIRD AV | PARK WAY (PAVERS) | G ST | MILL, AC OVERLAY, CHIP SEAL | SEE APPROX. PROJECT SCHEDULE BELOW | STM0411 |
| ALPINE AV | G ST | FIRST AV | MILL, AC OVERLAY, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| ALPINE AV | J ST | KEARNEY ST | MILL, AC OVERLAY, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| AMENA CT | SCDS | TIERRA DEL RY | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| ANGELA LN | 37 ANGELA LN | HILLTOP DR | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| ASH AV | DAVIDSON ST | F ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| AUBURN AV | DARTMOUTH ST | E H ST | MILL, AC OVERLAY, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| BAYLOR AV | REDLANDS PL | DARTMOUTH ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| BISHOP ST | FIRST AV | TOBIAS DR | MILL, AC OVERLAY, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| CANARIOS CT | TIERRA DEL REY | SCDS | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| CANYON RIDGE DR | NCDS | COUNTRY VISTA LN | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| CHAPARRAL DR | CRESTVIEW DR | CANYON RIDGE DR | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| CHARRO CT | CRESTVIEW DR | S CDS | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| CHERRY HILLLS LN | COUNTRY VISTAS LN | ECDS | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| CHULA VISTA ST | DEL MAR AV | SECOND AV | MILL, AC OVERLAY, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| CITRUS WY | SUZANNE LN | TAMARINDO WY | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| CORTE HELENA AV | N END | H ST | MILL, AC OVERLAY, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| CORTE MARIA AV | ANGELA LN | HILLTOP CT | MILL, AC OVERLAY, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| COUNTRY VISTAS LN | CHERRY HILLS LN | CORRAL CANYON | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| COUNTRY VISTAS LN | BONITA CANYON DR | SANDYCREEK | MILL, AC OVERLAY, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| CRESCENT DR | E NAPLES ST | SUNBURST LN | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| CRESCENT DR | SUNBURST LN | CRESCENT DR | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| DARTMOUTH ST | BAYLOR AVE | MILLS ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| E NAPLES ST | NACION AV | OLEANDER AV | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| E PARK LN | E ST | DAVIDSON ST | MILL, AC OVERLAY, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| ELM AV | N CDS | SIERRA WAY | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| ELM AV | J ST | KEARNEY ST | MILL, AC OVERLAY, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |

# CITY OF CHULA VISTA TRENCH CUT MORATORIUM STREETS

| STREET | TO/BEGIN | FROM/END | TREATMENT | END OF MORATORIUM | WORK ORDER# |
|---|---|---|---|---|---|
| ENERGY WY | NIRVANA WY | E CDS | MILL, AC OVERLAY, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| FIG AV | I ST | HALSEY ST | MILL, AC OVERLAY, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| FIG AV | SHASTA ST | I ST | MILL, AC OVERLAY, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| GLEN CREEK DR | COUNTRY VISTAS LN | E CDS | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| GLOVER AV | NCDS | E ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| GUAVA AV | SHASTA ST | I ST | MILL, AC OVERLAY, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| GUAVA AV | N CDS | HALSEY ST | MILL, AC OVERLAY, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| GUAVA AV | HALSEY ST | S CDS | MILL, AC OVERLAY, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| HALSEY ST | FIFTH AV | FIG AV | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| HALSEY ST | FIG AV | GUAVA AV | MILL, AC OVERLAY, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| HICKORY TE | W CDS | RED HILL LN | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| HILLTOP CT | CORTE MARIA AVE | HILLTOP DR | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| KINGSWOOD DR | TOBIAS DR | HILLTOP DR | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| LAREDO CT | CRESTVIEW DR | S CDS | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| MADRONA ST | BEECH AV | CDS | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| MALITO CT | MYRA CT | N CDS | MILL, AC OVERLAY, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| MESA PL | N CDS | E J ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| MILLAN ST | SECOND AV | E CDS | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| MILLS ST | BAYLOR AVE | DARTMOUTH ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| MINOT AV | H ST | ALPINE AV | MILL, AC OVERLAY, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| MORRO POINT DR | LONG POINT CT | WEST POINT DR | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| MORRO POINT DR | POINT CAIMAN CT | POINT LA JOLLA DR | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| NANETTE ST | OASIS AV | OCELOT AV | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| NIRVANA AV | ENERGY WY | MAIN ST | MILL, AC OVERLAY, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| OAK VIEW TE | WCDS | CHERRY HILLS LN | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| OCALA AV | TAMARACK ST | TANBARK ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| OTIS ST | SMITH AV | FIFTH AV | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| PARK WY | BROADWAY | FIFTH AV | MILL, AC OVERLAY, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| POINT ESTERO DR | POINT ARGUELLO DR | CHERRY POINT DR | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| POINT LA JOLLA DR | BRANDYWINE AV | MORRO POINT DR | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| PROVENCE CT | FIRST AV | E CDS | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| RAINBOW DR | SUNDOWN LN | SUNDOWN LN | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| RAINIER CT | S CDS | N CDS | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| RICHMOND PARK CT | RICHMOND PARK PL | CDS | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| RICHMOND PARK PL | CDS | BONITA RD | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| RIMCREST CT | N CDS | CRESTVIEW DR | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| ROOSEVELT ST | BROADWAY | SMITH AV | MILL, AC OVERLAY, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| SANDY CREEK DR | N CDS | COUNTRY VISTAS LN | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| SHASTA ST | FIG AV | FOURTH AV | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| SMITH AV | ROOSEVELT ST | H ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |

# CITY OF CHULA VISTA TRENCH CUT MORATORIUM STREETS

| STREET | TO/BEGIN | FROM/END | TREATMENT | END OF MORATORIUM | WORK ORDER# |
|---|---|---|---|---|---|
| SUNBURST LN | CRESCENT DR | FOXBORO AV | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| SUNDOWN LN | NE CDS | E NAPLES ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| SUZANNE LN | CONNOLEY AV | CITRUS WY | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| TAMARACK ST | OCALA AV | OLIVE AV | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| TAMARACK ST | OLIVE AV | E CDS | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| TAMARINDO WY | CONNOLEY AV | CITRUS WY | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| TANBARK CT | N CDS | TANBARK ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| TIERRA DEL REY | E CDS | AMENA CT | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| TIFFANY CT | CREST DR | ECDS | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| TOBIAS DR | PICO CT | QUINTARD ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| VANCE ST | SECOND AV | E CDS | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| VISTA WY | MOSS ST | HILLTOP CT | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| WATERTOWN LN | HAMDEN DR | NEW HAVEN DR | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| WILER DR | DAVID DR | TIFFANY DR | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0414 |
| | | | | | |
| | | | | | |
| **FUTURE MORATORIUM STREETS (DESIGN PHASE - CONSTRUCTION PLANS & SPECIFICATIONS ARE BEING DEVELOPED)** | | | | | |
| ALPINE AV | NAPLES ST | EMERSON ST | FULL RECONSTRUCTION | SEE APPROX. PROJECT SCHEDULE BELOW | STL0442 |
| BOSWELL CT | W CDS | MILLER DR | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0410 |
| BOSWELL RD | MILLER DR | LANE AV | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0410 |
| BOSWELL RD | LANE AV | E CDS | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0410 |
| ORANGE AV | PALOMAR ST | ELDEN AV | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0410 |
| ORANGE AV | ELDEN AVE | FOURTH AV | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0410 |
| ORANGE AV | FOURTH AV | THIRD AV | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0410 |
| ORANGE AV | ALBANY AV | CONNOLEY AV | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0410 |
| ORANGE AV | CONNOLEY AV | KIM PL | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0410 |
| ORANGE AV | KIM PL | HILLTOP DR | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0410 |
| PALOMAR ST | BROADWAY | ORANGE AV | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0410 |
| | | | | | |
| CORRAL CANYON RD | N CITY LIMITS | COLTRIDGE LN | CHIP SEAL, LC, D/O, FOG SEAL | SEE APPROX. PROJECT SCHEDULE BELOW | STM0412 |
| CORRAL CANYON RD | COLTRIDGE LN | PORT RENWICK | CHIP SEAL, LC, D/O, FOG SEAL | SEE APPROX. PROJECT SCHEDULE BELOW | STM0412 |
| E PALOMAR ST | ORIOLE PL | OLEANDER AV | CHIP SEAL, LC, D/O, FOG SEAL | SEE APPROX. PROJECT SCHEDULE BELOW | STM0412 |
| E PALOMAR ST | OLEANDER AV | GOULD AV | CHIP SEAL, LC, D/O, FOG SEAL | SEE APPROX. PROJECT SCHEDULE BELOW | STM0412 |
| HUNTE PW | OTAY LAKES RD | N GREENSVIEW DR | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0412 |
| HUNTE PW | N GREENSVIEW DR | CLUBHOUSE DR | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0412 |
| J ST | THIRD AV | SECOND AV | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0412 |
| K ST | FIFTH AV | FOURTH AV | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0412 |
| MEDICAL CENTER DR | WILDAUER ST | E PALOMAR ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0412 |
| MEDICAL CENTER DR | E NAPLES CT | WILDAUER ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0412 |
| PALOMAR ST | FIFTH AV | FOURTH AV | CHIP SEAL, LC, D/O, FOG SEAL | SEE APPROX. PROJECT SCHEDULE BELOW | STM0412 |

# CITY OF CHULA VISTA TRENCH CUT MORATORIUM STREETS

| STREET | TO/BEGIN | FROM/END | TREATMENT | END OF MORATORIUM | WORK ORDER# |
|---|---|---|---|---|---|
| THIRD AV | PALOMAR ST | ORANGE AV | CHIP SEAL, LC, D/O, FOG SEAL | SEE APPROX. PROJECT SCHEDULE BELOW | STM0412 |
| THIRD AV | ORANGE AV | ANITA ST | CHIP SEAL, LC, D/O, FOG SEAL | SEE APPROX. PROJECT SCHEDULE BELOW | STM0412 |
| THIRD AV | ANITA ST | MAIN ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0412 |
| | | | | | |
| EASTLAKE PW | CAMINITO POSITANO | OLYMPIC PW | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0459/STL0466 |
| EASTLAKE PW | OLYMPIC PW | KESTREL FALLS RD | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0459/STL0466 |
| INDUSTRIAL BL | MOSS ST | NAPLES ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0459/STL0466 |
| MOSS ST | INDUSTRIAL BLVD | WOODLAWN AVE | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0459/STL0466 |
| MOSS ST | WOODLAWN AVE | JEFFERSON | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0459/STL0466 |
| MOSS ST | JEFFERSON AVE | BROADWAY | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0459/STL0466 |
| MOSS ST | FIFTH AVE | FOURTH AVE | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0459/STL0466 |
| OXFORD ST | BROADWAY | FIFTH AVE | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0459/STL0466 |
| OXFORD ST | FIFTH AVE | FOURTH AVE | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0459/STL0466 |
| PASEO LADERA | TELEGRAPH CANYON RD | GIVENS ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0459/STL0466 |
| PASEO LADERA | GIVENS ST | HIGGINS ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0459/STL0466 |
| PASEO LADERA | HIGGINS ST | E PALOMAR ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0459/STL0466 |
| PASEO LADERA | E PALOMAR ST | WISE ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0459/STL0466 |
| PASEO LADERA | WISE ST | DE LA TOBA RD | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0459/STL0466 |
| PASEO RANCHERO | E H ST | CAMINO DEL REY | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0459/STL0466 |
| PASEO RANCHERO | CAMINO DEL REY | E J ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0459/STL0466 |
| PASEO RANCHERO | E J ST | TELEGRAPH CANYON RD | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0459/STL0466 |
| PROCTOR VALLEY RD | BEGIN OF PAVE/CITY LIMITS | ROLLING RIDGE RD | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0459/STL0466 |
| PROCTOR VALLEY RD | ROLLING RIDGE RD | MOUNT MIGUEL RD | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0459/STL0466 |
| PROCTOR VALLEY RD | MOUNT MIGUEL RD | ROCKING HORSE DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0459/STL0466 |
| TELEGRAPH CANYON RD | OLEANDER AV | OLD TELEGRAPH CANYON RD | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0459/STL0466 |
| TELEGRAPH CANYON RD | OLD TELEGRAPH CANYON RD | MEDICAL CENTER DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0459/STL0466 |
| AGUA VISTA DR | PROCTOR VALLEY RD | MORNING CREEK RD | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0459/STL0466 |
| AGUA VISTA DR | MORNING CREEK RD | WINDING FENCE WY | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0459/STL0466 |
| AGUA VISTA DR | WINDING FENCE WY | BABBLING BROOK RD | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0459/STL0466 |
| AGUA VISTA DR | VIA MAGGIORE | RANCH VIEW CT | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0459/STL0466 |
| AGUA VISTA DR | RANCH VIEW CT | STEVENSON RANCH CT | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0459/STL0466 |
| AGUA VISTA DR | STEVENSON RANCH CT | ADAMS RANCH CT | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0459/STL0466 |
| NACION AV | E ST EAST | NAPLES ST EAST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0459/STL0466 |
| S RANCHO DEL REY PW | DEL REY BL | CAMINITO ESTRELLA | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0459/STL0466 |
| S RANCHO DEL REY PW | NORELLA ST | CARDONA AV | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0459/STL0466 |
| S RANCHO DEL REY PW | CARDONA AV | DUORO DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0459/STL0466 |
| LA MEDIA RD | E PALOMAR ST | OLYMPIC PW | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0459/STL0466 |
| HUNTE PW | PONTE VEDRA WY | S GREENSVIEW DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0459/STL0466 |
| | | | | | |
| ALLEN SCHOOL RD | BONITA RD | LOMA PASEO | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0460 |

# CITY OF CHULA VISTA TRENCH CUT MORATORIUM STREETS

| STREET | TO/BEGIN | FROM/END | TREATMENT | END OF MORATORIUM | WORK ORDER# |
|---|---|---|---|---|---|
| BAY HILL RD | SILVERADO DR | HALF MOON BAY DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0460 |
| BLACKWOOD RD | WCDS | PASEO LADERA | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0460 |
| CALLE LA MIRADA | CAMINO ELEVADO | CALLE ESCARPADA | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0460 |
| CAMINO DEL CERRO GRANDE | OTAY LAKES RD | CAMINO ELEVADO | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0460 |
| CAMINO DEL CERRO GRANDE | CAMINO ELEVADO | NCDS | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0460 |
| CAMINO ELEVADO | CALLE LA MIRADA | CAMINO DEL CERRO GRANDE | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0460 |
| CAMINO ELEVADO | OTAY LAKES RD | CALLE LA MIRADA | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0460 |
| CEDARBEND WY | REDBUD RD | BEECHGLEN DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0460 |
| CHESTNUT CT | E J ST | ECDS | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0460 |
| CORTE MARIA AV | MURRAY ST | J ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0460 |
| CORTE MARIA AV | VISTA WAY | H ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0460 |
| GUATAY AV | HELIX AV | INKOPAH ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0460 |
| GUATAY AV | INKOPAH ST | MONSERATE AV | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0460 |
| JUDSON WY | QUAIL DR | E RIENSTRA ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0460 |
| MELROSE AV | E J ST | S CDS | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0460 |
| MENDOCINO DR | BRANDYWINE AV | BRANDYWINE AV | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0460 |
| MONSERATE AV | E L ST | INKOPAH ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0460 |
| REDBUD RD | E J ST | BEECHGLEN DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0460 |
| | | | | | |
| ARROWHEAD CT | INDIAN CREEK DR | ECDS | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0465 |
| BOULDER CREEK ST | S GREENSVIEW DR | CRYSTAL SPRINGS DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0465 |
| CLUBHOUSE DR | SILVERADO DR | HUNTE PW | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0465 |
| CLUBHOUSE DR | EASTLAKE PW | S GREENVIEW DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0465 |
| CLUBHOUSE DR | S GREENSVIEW DR | SILVERADO DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0465 |
| COBB MEADOW PL | WATERVILLE LAKE RD | SCDS | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0465 |
| CRYSTAL DOWNS DR | NCDS | SCDS | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0465 |
| CRYSTAL SPRINGS DR | S GREENSVIEW DR | BOULDER CREEK ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0465 |
| CYPRESS POINT CT | RIVIERA DR | ECDS | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0465 |
| DISCOVERY BAY DR | BAY HILL RD | SPANISH BAY RD | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0465 |
| EASTRIDGE LP | N GREENSVIEW DR | SUMMERHILL AV | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0465 |
| FOREST LAKE DR | PEACHTREE CI | WILLOW CREEK CI | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0465 |
| FOREST MEADOW CT | WCDS | S GREENVIEW DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0465 |
| FOREST OAKS DR | FAIRWAY OAKS DR | ECDS | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0465 |
| INDIAN CREEK DR | CLUBHOUSE DR | PONTE VEDRA WY | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0465 |
| INDIAN CREEK PL | PONTE VEDRA WY | SCDS | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0465 |
| N GREENSVIEW DR | PINE ISLAND DR | GREENSGATE DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0465 |
| N GREENSVIEW DR | HUNTE PW | PINE ISLAND DR. | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0465 |
| PARK MEADOWS RD | NCDS | N GREENSVIEW DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0465 |
| PEACHTREE CI | WILLOW CREEK CI | WILLOW CREEK CI | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0465 |
| PINEHURST RD | SILVERADO DR | SILVERADO DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0465 |

# CITY OF CHULA VISTA TRENCH CUT MORATORIUM STREETS

| STREET | TO/BEGIN | FROM/END | TREATMENT | END OF MORATORIUM | WORK ORDER# |
|---|---|---|---|---|---|
| RIVIERA DR | RIVIERA WY | SIVERADO DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0465 |
| RIVIERA WY | SILVERADO DR | RIVIERA DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0465 |
| S GREENSVIEW DR | WATERVILLE LAKE RD | CLUBHOUSE DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0465 |
| S GREENSVIEW DR | CRYSTAL SPRINGS DR | BOCA RATON ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0465 |
| S GREENSVIEW DR | BOCA RATON ST | GREEN RIVER DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0465 |
| S GREENSVIEW DR | GREEN RIVER DR | SILVERADO DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0465 |
| S GREENSVIEW DR | GREENSGATE DR | WATERVILLE LAKE RD | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0465 |
| SEA ISLAND PL | WATERVILLE LAKE RD | SCDS | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0465 |
| SILVERADO DR | CLUBHOUSE DR | BAY HILL RD | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0465 |
| SILVERADO DR | BAY HILL DR | RIVIERA DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0465 |
| SILVERADO DR | RIVIERA DR | S GREENSVIEW DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0465 |
| WATERVILLE LAKE RD | AMELIA ISLAND DR | CRYSTAL DOWNS DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0465 |
| WATERVILLE LAKE RD | N GREENSVIEW DR | AMELIA ISLAND DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0465 |
| | | | | | |
| BUENA VISTA WY | S RANCHO DEL REY PW | E H ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0413 |
| BUENA VISTA WY | BUENA VISTA CT | TELEGRAPH CANYON RD | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0413 |
| E ST | FOURTH AVE | SECOND AVE | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0413 |
| | SCDS | PASEO DEL REY | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0413 |
| OLEANDER AV | JAMUL CT | E NAPLES ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0413 |
| OLEANDER AV | E OXFORD ST | E NAPLES ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0413 |
| OLEANDER AV | E NAPLES ST | E OXFORD ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0413 |
| OLEANDER AV | E OXFORD ST | E PALOMAR ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0413 |
| OLEANDER AV | E PALOMAR ST | QUINCE ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0413 |
| OLEANDER AV | QUINCE ST | OLYMPIC PW | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0413 |
| OLEANDER AV | OLYMPIC PW | SEQUOIA ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0413 |
| PASEO DEL REY | LAZO CT | 775 PLAZA CT DWY | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0413 |
| PASEO DEL REY | 775 PLAZA CT DWY | E H ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0413 |
| PASEO DEL REY | E J ST | BAJO DR | MILL AND THIN OV | SEE APPROX. PROJECT SCHEDULE BELOW | STM0413 |
| TELEGRAPH CANYON RD | MEDICAL CENTER DR | PASEO LADERA | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0413 |
| TELEGRAPH CANYON RD | PASEO LADERA | PASEO RANCHERO | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0413 |
| TELEGRAPH CANYON RD | PASEO RANCHERO | BUENA VISTA WY | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0413 |
| TELEGRAPH CANYON RD | BUENA VISTA WY | APACHE DR | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0413 |
| TELEGRAPH CANYON RD | APACHE DR | LA MEDIA RD | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0413 |
| | | | | | |
| E J ST | PASEO DEL REY | REDBUD PL | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0403 |
| E J ST | MESA CT | PASEO DEL REY | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0403 |
| E NAPLES ST | HILLTOP DR | MELROSE AVE | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0403 |
| E NAPLES ST | MELROSE AVE | NACION AVE | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0403 |
| E NAPLES ST | OLEANDER AV | FOXBORO DR | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0403 |
| FIRST AV | I ST | J ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0403 |

# CITY OF CHULA VISTA TRENCH CUT MORATORIUM STREETS

| STREET | TO/BEGIN | FROM/END | TREATMENT | END OF MORATORIUM | WORK ORDER# |
|---|---|---|---|---|---|
| INDUSTRIAL BL | L ST | MOSS ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0403 |
| SECOND AV | E ST | G ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0403 |
| SECOND AV | G ST | I ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0403 |
| SECOND AV | I ST | J ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0403 |
| SECOND AV | J ST | L ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0403 |
| ZENITH ST | W CDS | FOURTH AV | MILL, AC OVERLAY, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0403 |
| ZENITH ST | FOURTH AV | FRESNO AV | MILL, AC OVERLAY, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0403 |
| | | | | | |
| ASHFORD CASTLE DR | FOUNTAIN GROVE PL | VALLEY GARDENS DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| BEAR CREEK PL | S GREENSVIEW DR | SCDS | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| BODEGA BAY DR | BAY HILL DR | SPANISH BAY RD | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| CALIENTE LP | BUENA VISTA WY | BUENA VISTA WY | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| D ST | FIRST AVE | CORTE MARIA AVE | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| D ST | CORTE MARIA AVE | HILLTOP DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| D ST | END OF STREET | WOODLAWN AVE | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| DEL MAR AV | EMERSON ST | OXFORD ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| DEL MAR AV | SHASTA ST | I ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| E J ST | PASEO RANCHERO | VIA MIRALESTE | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| E JAMES ST | MONTEREY AV | MISSION AV | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| E JAMES ST | MONSERATE AV | MELROSE AV | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| EL LUGAR ST | EL LORO ST | QUINTARD ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| ELMWOOD CT | NCDS | SCDS | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| FEATHER RIVER PL | NCDS | FEATHER RIVER RD | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| FEATHER RIVER RD | POPPY HILLS DR | HIDDEN VALLEY AVE | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| FIFTH AV | MOSS ST | NAPLES ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| FIFTH AV | OXFORD ST | SHY LN | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| FIFTH AV | SHY LN | ORSETT ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| FIFTH AV | ORSETT ST | PALOMAR ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| FIFTH AV | PALOMAR ST | ORANGE AV | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| FIG AV | H ST | S CDS | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| FOREST MEADOW CT | WCDS | S GREENVIEW DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| GOULD AV | E PALOMAR ST | LEE CI | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| GRAND FORKS RD | ASHFORD CASTLE DR | VALLEY GARDENS DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| HIDDEN VALLEY AV | POPPY HILLS DR | PEACOCK VALLEY RD | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| INVERNESS AV | STEAMBOAT SPRINGS CT | S GREENSVIEW DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| KNOLLWOOD PL | ELMWOOD CT | SCDS | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| LEMIRE DR | MONTEREY AV | MISSION DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| MISSION AV | E JAMES ST | E MILLAN ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| MONTEREY AV | E J ST | LEMIRE DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| PEACOCK VALLEY RD | WCDS | HIDDEN VALLEY AVE | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |

# CITY OF CHULA VISTA TRENCH CUT MORATORIUM STREETS

| STREET | TO/BEGIN | FROM/END | TREATMENT | END OF MORATORIUM | WORK ORDER# |
|---|---|---|---|---|---|
| PLUMAS PINES PL | S GREENSVIEW DR | SCDS | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| POPPY HILLS DR | HIDDEN VALLEY AVE | PEACOCK VALLEY RD | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| SEA VALE ST | DEL MAR AVE | SECOND AVE | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| SECOND AV | NAPLES ST | EMERSON ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| SECOND AV | EMERSON ST | OXFORD ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| SECOND AV | MOSS ST | NAPLES ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| SPANISH BAY RD | HALF MOON BAY DR | ECDS | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| STEAMBOAT SPRINGS CT | WCDS | ECDS | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| VALLEY GARDENS DR | FOUNTAIN GROVE PL | ASHFORD CASTLE DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| VIA MIRALESTE | E J ST | VIA MONADA | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| WILLOW CREEK CI | PEACHTREE CI | PEACHTREE CI | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0472 |
| | | | | | |
| CASSELMAN ST | BROADWAY | SMITH AVE | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| CASSELMAN ST | SMITH AVE | FIFTH AVE | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| CHULA VISTA ST | WOODLAWN AVE | MADISON AVE | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| CHULA VISTA ST | MADISON AVE | BROADWAY | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| COLORADO AV | G ST | SCDS | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| COLORADO AV | I ST | HALSEY ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| COLORADO AV | HALSEY ST | J ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| COLORADO AV | J ST | K ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| COLORADO AV | K ST | SIERRA WY | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| COLORADO AV | SIERRA WY | L ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| COLORADO AV | MOSS ST | CRESTED BUTTE ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| COLORADO AV | CRESTED BUTTE ST | NAPLES ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| COSTA AV | LOCDEL CT | ORANGE AV | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| CRANN AV | PALOMAR ST | ORANGE AV | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| CRESTED BUTTE ST | OAKLAWN AV | JEFFERSON AV | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| CRESTED BUTTE ST | JEFFERSON AV | MADISON AV | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| CRESTED BUTTE ST | MADISON AV | BROADWAY | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| D ST | WOODLAWN AVE | MADISON AVE | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| D ST | MADISON AVE | BROADWAY | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| E MANOR DR | J ESPLANADE | I ESPLANADE | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| ELDEN AV | N CDS | ORANGE AV | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| FLOWER ST | WOODLAWN AVE | JEFFERSON AVE | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| FLOWER ST | JEFFERSON ST | BROADWAY | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| FLOWER ST | BROADWAY | CEDAR AVE | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| FLOWER ST | CEDAR AVE | FIFTH AVE | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| HALSEY ST | COLORADO AVE | WOODLAWN AVE | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| I ESPLANADE | I ST | E MANOR DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| J ESPLANADE | W MANOR DR | J ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |

# CITY OF CHULA VISTA TRENCH CUT MORATORIUM STREETS

| STREET | TO/BEGIN | FROM/END | TREATMENT | END OF MORATORIUM | WORK ORDER# |
|---|---|---|---|---|---|
| JEFFERSON AV | D ST | FLOWER ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| JEFFERSON AV | H ST | I ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| JEFFERSON AV | J ST | K ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| JEFFERSON AV | K ST | SIERRA WY | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| JEFFERSON AV | SIERRA WY | L ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| JEFFERSON AV | MOSS ST | CRESTED BUTTE ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| KEARNEY ST | COLORADO AV | WOODLAWN AV | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| KEARNEY ST | WOODLAWN AV | OAKLAWN AV | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| KEARNEY ST | OAKLAWN AV | MADISON AV | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| KEARNEY ST | MADISON AV | RIVERLAWN AV | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| MADISON AV | SEA VALE ST | D ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| MADISON AV | D ST | FLOWER ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| MADISON AV | N END OF STREET | I ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| MADISON AV | J ST | K ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| MADISON AV | K ST | SIERRA WY | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| MADISON AV | CRESTED BUTTE ST | NAPLES ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| MANKATO ST | MADISON AVE | ECDS | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| MOREHOUSE PL | FOURTH AV | E CDS | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| OAKLAWN AV | SEA VALE ST | CHULA VISTA ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| OAKLAWN AV | CHULA VISTA ST | D ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| OAKLAWN AV | D ST | FLOWER ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| OAKLAWN AV | H ST | I ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| OAKLAWN AV | J ST | K ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| OAKLAWN AV | K ST | L ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| ORDE CT | N CDS | ORSETT ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| ORDVIEW CT | N CDS | ORSETT ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| ORSETT ST | ORDVIEW CT | ORDE CT | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| ORSETT ST | ORDE CT | FOURTH AV | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| OXFORD CT | N CDS | OXFORD ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| PRESTON LN | W CDS | PRESTON PL | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| PRESTON PL | PALOMAR ST | S CDS | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| QUINTARD ST | ORANGE AV | EL LUGAR ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| QUINTARD ST | EL LUGAR ST | THIRD AV | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| RIVERLAWN AV | N CDS | S CDS | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| RIVERLAWN AV | K ST | L ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| SEA VALE ST | WOODLAWN AVE | MADISON AVE | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| SEA VALE ST | MADISON AVE | BROADWAY | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| SHERYL AV | N CDS | ORANGE AV | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| SMITH AV | MCINTOSH ST | CASSELMAN ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| W MANOR DR | I ESPLANADE | J ESPLANADE | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |

# CITY OF CHULA VISTA TRENCH CUT MORATORIUM STREETS

| STREET | TO/BEGIN | FROM/END | TREATMENT | END OF MORATORIUM | WORK ORDER# |
|---|---|---|---|---|---|
| WHITNEY ST | MADISON AVE | ECDS | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| WILLIAM AV | PALOMAR ST | ORANGE AV | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| WOODLAWN AV | CHULA VISTA ST | D ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| WOODLAWN AV | D ST | FLOWER ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| WOODLAWN AV | G ST | H ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| WOODLAWN AV | H ST | SCDS | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| WOODLAWN AV | I ST | HALSEY ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| WOODLAWN AV | HALSEY ST | J ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| WOODLAWN AV | J ST | K ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| WOODLAWN AV | K ST | SIERRA WY | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| WOODLAWN AV | SIERRA WY | L ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| WOODLAWN AV | MOSS ST | CRESTED BUTTE ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| WOODLAWN AV | CRESTED BUTTE ST | NAPLES ST | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STM0415 |
| | | | | | |
| AGAVE FLATS LN | CHIMNEY FLATS LN | NOBLE CANYON RD | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0477 |
| BOW WILLOW TRAIL WY | PARADISE TRAIL RD | MEADOWS TRAIL LN | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0477 |
| CACTUS TRAIL LN | PARADISE TRAIL RD | N CREEKSIDE DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0477 |
| CHIMNEY FLATS LN | NCDS | NOBLE CANYON RD | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0477 |
| COYOTE RIDGE LN | KING CREEK CL | COYOTE RIDGE TE | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0477 |
| COYOTE RIDGE TE | NCDS | SCDS | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0477 |
| DESCANSO CREEK PL | NOBLE CANYON RD | SCDS | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0477 |
| GRANITE SPRINGS DR | N CREEKSIDE DR | CLUBHOUSE DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0477 |
| HITCHING POST LN | AGAVE FLATS LN | CHIMNEY FLATS LN | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0477 |
| KING CREEK CI | KING CREEK WY | KING CREEK WY | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0477 |
| KING CREEK WY | HUNTE PW | NOBLE CANYON RD | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0477 |
| KING CREEK WY | NOBLE CANYON RD | KING CREEK CL | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0477 |
| LIGHTNING TRAIL LN | PARADISE TRAIL RD | N CREEKSIDE DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0477 |
| MEADOWS TRAIL LN | PARADISE TRAIL RD | N CREEKSIDE DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0477 |
| MOONLIGHT TRAIL LN | PARADISE TRAIL RD | BOW WILLOW TRIAL WY | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0477 |
| N CREEKSIDE DR | NOBLE CANYON RD | NOBLE CANYON RD | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0477 |
| N CREEKSIDE DR | NOBLE CANYON RD | POPLAR SPRINGS RD | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0477 |
| N CREEKSIDE DR | POPLAR SPRINGS RD | CLUBHOUSE DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0477 |
| NOBLE CANYON RD | KING CREEK DR | AGAVE FLATS LN | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0477 |
| NOBLE CANYON RD | AGAVE FLATS LN | CHIMNEY FLATS LN | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0477 |
| NOBLE CANYON RD | CHIMNEY FLATS LN | SILVER SPRINGS DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0477 |
| NOBLE CANYON RD | SILVER SPRINGS DR | GRANITE SPRINGS DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0477 |
| NOBLE CANYON RD | GRANITE SPRINGS DR | N CREEKSIDE DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0477 |
| PARADISE TRAIL RD | BOW WILLOW TRAIL RD | ECDS | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0477 |
| PINTO CANYON LN | SECRET CANYON PL | N CREEKSIDE DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0477 |
| POPLAR SPRING RD | GRANITE SPRINGS DR | N CREEKSIDE DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0477 |

# CITY OF CHULA VISTA TRENCH CUT MORATORIUM STREETS

| STREET | TO/BEGIN | FROM/END | TREATMENT | END OF MORATORIUM | WORK ORDER# |
|---|---|---|---|---|---|
| ROCK CREEK PL | NOBLE CANYON RD | SCDS | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0477 |
| ROCKHOUSE TRAIL LN | PARADISE TRAIL RD | BOW WILLOW TRIAL WY | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0477 |
| SECRET CANYON PL | NCDS | SCDS | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0477 |
| SILVER SAGE RD | GRANITE SPRINGS DR | POPLAR SPRINGS RD | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0477 |
| SILVER SPRINGS DR | COYOTE RIDGE TE | CLUBHOUSE DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0477 |
| WALKING STICK CT | WCDS | NOBLE CANYON RD | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0477 |
| | | | | | |
| MAIN ST | I-5 FREEWAY RAMP | ALAMITOS AV | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0418 |
| TELEGRAPH CANYON RD | L ST | I -805 FREEWAY RAMP | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0418 |
| MAIN ST | I-805 FREEWAY RAMP | I-805 FREEWAY RAMP | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0418 |
| MAIN ST | W CITY LIMITS | I-5 FREEWAY RAMP | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0418 |
| TELEGRAPH CANYON RD | I-805 FREEWAY RAMP | I-805 FREEWAY RAMP | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0418 |
| E ORANGE AV | MELROSE AVE | I-805 FREEWAY | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0418 |
| OLYMPIC PW | E ORANGE AV | I-805 FREEWAY RAMP | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0418 |
| N FOURTH AV | SR-54 FREEWAY RAMP | BRISBANE ST | MILL, AC OVERLAY | SEE APPROX. PROJECT SCHEDULE BELOW | STM0418 |
| | | | | | |
| YOSEMITE DR | HUNTE PW | BRYCE CANYON WY | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0486 |
| BRYCE CANYON WY | YOSEMITE DR | BRYCE CANYON AV | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0486 |
| HIDDEN SPRINGS PL | NCDS | SCDS | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0486 |
| GRANITE SPRINGS DR | CLUBHOUSE DR | FERN VALLEY RD | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0486 |
| YOSEMITE WY | YOSEMITE DR | BRYCE CANYON AV | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0486 |
| APPALACHIAN PL | NCDS | S CREEKSIDE DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0486 |
| CLUBHOUSE DR | GRANITE SPRINGS DR | S CREEKSIDE DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0486 |
| FERN VALLEY RD | APPALACHIAN PL | S CREEKSIDE DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0486 |
| BORREGO SPRINGS RD | SCHOOL HOUSE RD | SILVER SPRINGS DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0486 |
| RIO SECO CT | WCDS | FERN VALLEY RD | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0486 |
| BRYCE CANYON AV | N CDS | S CDS | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0486 |
| LONE PINE CT | NCDS | TAMARISK GROVE DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0486 |
| CLUBHOUSE DR | HUNTE PW | GRANITE SPRINGS DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0486 |
| FLINN SPRINGS RD | SILVER SPRINGS DR | HIDDEN SPRINGS PL | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0486 |
| OAK SPRINGS DR | SILVER SPRINGS DR | S CREEKSIDE DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0486 |
| SUGAR PINE PL | NCDS | FERN VALLEY RD | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0486 |
| TABLE ROCK AV | TABLE ROCK WY | CDS | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0486 |
| THUNDER SPRINGS DR | SCHOOL HOUSE RD | FLINN SPRINGS RD | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0486 |
| CEDAR GROVE CT | NCDS | TAMARISK GROVE RD | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0486 |
| SILVER SPRINGS DR | CLUBHOUSE DR | S CREEKSIDE DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0486 |
| TABLE ROCK AV | W CDS | YOSEMITE DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0486 |
| TABLE ROCK AV | YOSEMITE DR | TABLE ROCK WY | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0486 |
| WIND CAVE PL | N CDS | TABLE ROCK AV | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0486 |
| YOSEMITE DR | BRYCE CANYON WY | TABLE ROCK AV | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0486 |

# CITY OF CHULA VISTA TRENCH CUT MORATORIUM STREETS

| STREET | TO/BEGIN | FROM/END | TREATMENT | END OF MORATORIUM | WORK ORDER# |
|---|---|---|---|---|---|
| OAK SPRINGS DR | HUNTE PW | SILVER SPRINGS DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0486 |
| SCHOOL HOUSE RD | HUNTE PW | SILVER SPRINGS DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0486 |
| TAMARISK GROVE DR | GRANITE SPRINGS DR | OAK SPRINGS DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0486 |
| GREEN VALLEY RD | APPALACHIAN PL | SILVER SPRINGS DR | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0486 |
| S CREEKSIDE DR | CLUBHOUSE DR | APPALACHIAN PL | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0486 |
| TABLE ROCK WY | YOSEMITE DR | TABLE ROCK AV | SLURRY SEAL, D/O | SEE APPROX. PROJECT SCHEDULE BELOW | STL0486 |
| | | | | | |
| | | | | | |
| *End of Street list.* | | | | | |

# CITY OF CHULA VISTA TRENCH CUT MORATORIUM STREETS

| STREET | TO/BEGIN | FROM/END | TREATMENT | END OF MORATORIUM | WORK ORDER# |
|---|---|---|---|---|---|

Note: Construction Street list/s may be available in the link below, click on "Pavement Projects List."
Pavement Management | City of Chula Vista (chulavistaca.gov)

*AC - Asphalt Concrete; FDR - Full Depth Reclamation; ARAM - Asphalt Rubber Aggregate Membrane; D/O - Digout; LC - Leveling Course*
References:
>Resolution No.2017-199 Amending Council Policy No.585-02: Utility Trench Moratorium Policy and Adopting Chula Vista Construction Standard CVCS 3A Moratorium Roadway Trench Resurfacing.
>The Trench Resurfacing Standard Drawings are revised; from CVCS 3/4/A to GSI-03 sheets 1 to 3 per Resolution No.2017-209.
>Resolution No.2017-209 Adopting the 2017 City of Chula Vista Standard Special Provisions and Other Reference Documents Governing Engineering and Construction Standards.

| Project No. | Project Name | | | |
|---|---|---|---|---|
| **Completed Projects** | | | **NOC (M/D/Y)** | **END OF MORATORIUM** |
| STL0455 | Pavement Maintenance Program FY2021/22 | | 1/10/2024 | 1/10/2027 |
| STL0457 | RMRA Pavement Maintenance FY2021/22 | | 1/10/2024 | 1/10/2027 |
| STM0400 | RMRA Major Pavement Rehabilitation FY2019/20-OVERLAY | | 1/17/2024 | 1/17/2029 |
| STM0400 | RMRA Major Pavement Rehabilitation FY2019/20-RPMS | | 1/17/2024 | 1/17/2027 |
| STM0408CNTY | County of San Diego Roadway Resurfacing Program 2021/22 | County contract | 2/14/2023 | 2/14/2028 |
| STM0408CNTY | County of San Diego Roadway Resurfacing Program 2021/22 | County contract | 6/30/2023 | 6/30/2028 |
| STM401 | RMRA Major Pavement Rehabilitation FY2020/21 | | 9/21/2023 | 9/21/2028 |
| STM0397 | Pavement Major Rehabilitation FY2019/20 | | 10/22/2021 | 10/22/2026 |
| STM0408 | Pavement Rehabilitation Program FY2021/22 | | 12/18/2024 | 12/18/2029 |
| STM0396 | RMRA Major Rehabilitation Citywide FY2018/19 | | 2/11/2021 | 2/11/2026 |
| STL0430 | Street Pavement Rehabilitation Phase II - Measure P | | 11/9/2020 | 11/9/2025 |
| STL0406 | Third Av Streetscape Improvement Project Phase III (F St to E St) | | 5/6/2022 | 5/6/2025 |
| STM384/STM392 | Bike Lane Improvements on Broadway (C St to Main St) | | 1/19/2022 | 1/19/2025 |
| STM0393 | Major Pavement Rehabilitation FY2017/18 | | 43742 | 45569 |
| STL0440 | Minor Pavement Rehabilitation FY2019/20 | | 6/3/2021 | 6/3/2024 |
| STL0261 | Willow St Bridge (Widening) Phase II (Bonita Rd to Sweetwater Rd) | | 4/27/2019 | 4/27/2024 |
| STM0395 | RMRA Major Pavement Rehabilitation Citywide FY2017/18 | | 4/3/2019 | 4/3/2024 |
| STL0427 | Street Pavement Rehabilitation Measure P Phase I | | 2/21/2019 | 2/21/2024 |
| STL429 | Rancho Del Rey Pavement Rehabilitation (Tierra Del Rey) | | 5/1/2018 | 5/1/2023 |
| TF344 | I-805/E Palomar St -Caltrans DAR Project | | 12/13/2017 | 12/13/2022 |
| STM0390 | Pavement Major Rehabilitation FY2014/15 & FY2015/16 | | 12/13/2017 | 12/13/2022 |

| **Construction Projects** | Pavement Management \| City of Chula Vista (chulavistaca.gov) | see note above. | **est. begin --** | **end construction** |
|---|---|---|---|---|
| STM0411 | Pavement Major Rehabilitation Program FY2022/23 | | Jul 2026 | Apr 2027 |
| STM0404 | Pavement Major Rehabilitation Program FY2024/25 | | Jul 2026 | Apr 2027 |
| STM0414 | Pavement Major Rehabilitation FY2023/24 | | Jul 2026 | Apr 2027 |

| **Design Projects** | | | **est. begin --** | **end construction** |
|---|---|---|---|---|
| STL0459 | Pavement Maintenance Program FY2022/23 (A&C) | | TBD | TBD |
| STL0460 | RMRA Pavement Maintenance FY2022/23 | | TBD | TBD |
| STL0465 | RMRA Pavement Maintenance FY2023/24 | | TBD | TBD |
| STL0466 | Pavement Maintenance Program FY2023/24 (pending District4 ACR) | | TBD | TBD |
| STL0471 | Pavement Maintenance FY2024/25 | | TBD | TBD |
| STL0472 | RMRA Pavement Maintenance FY2024/25 | | TBD | TBD |
| STL0476 | Pavement Maintenance FY2025/26 | | TBD | TBD |
| STL0477 | RMRA Pavement Maintenance FY2025/26 | | TBD | TBD |
| STL0478 | Street Pavement Rehab Phase III (Measure P) | | TBD | TBD |
| STL0485 | Pavement Maintenance FY2026/27 | | TBD | TBD |
| STL0486 | RMRA Pavement Maintenance FY2026/27 | | TBD | TBD |
| STM0403 | RMRA Pavement Rehabilitation FY2024/25 | 90% | Jan 2027 | TBD |
| STM0410 | RMRA Pavement Rehabilitation FY2021/22 | 60% | Aug 2027 | TBD |
| STM0412 | RMRA Pavement Rehabilitation FY2022/23 | Advertisement | Dec 2026 | TBD |
| STM0413 | RMRA Pavement Rehabilitation FY2023/24 | Advertisement | Jan 2027 | TBD |
| STM0415 | RMRA Pavement Rehabilitation FY2025/26 | 30% | TBD | TBD |
| STM0416 | Pavement Major Rehabilitation FY2025/26 | | TBD | TBD |
| STM0418 | RMRA Pavement Rehab FY20226/27 | | TBD | TBD |
| STM0420 | Pavement Major Rehabilitation FY2026/2027 | | TBD | TBD |